

PHASE 4 – PROJECT PLANNING

1. Introduction

The project planning phase defines the activities, sequence, resources, and expected outcomes required to develop the Auto Ticket Classification system using ServiceNow Flow Designer.

2. Project Activities

The project is planned through the following major activities:

S.No.	Activity	Description
1	Requirement Analysis	Identify the helpdesk problem and system requirements
2	Update Set Creation	Create and configure the project update set
3	Table Creation	Create the Incident Workflow table
4	Field Configuration	Create required fields and configure their data types
5	Dependency Configuration	Establish dependency between Category and Subcategory
6	Flow Development	Create the Auto Classify School IT Tickets flow
7	Classification Logic	Configure conditions for different IT issues
8	Email Notification	Configure automated email notification to the caller
9	Testing	Test ticket classification and email notification
10	Deployment	Complete the update set and prepare the project for demonstration
11	Documentation	Prepare project documentation and supporting screenshots

3. Resources Required

Software

- ✓ ServiceNow
- ✓ Flow Designer
- ✓ Web browser


Project Components

- ✓ Incident Workflow table
- ✓ Ticket fields
- ✓ Category and Subcategory choices

- ✓ Flow Designer automation
- ✓ Email notification
- ✓ Update Set

4. Project Workflow Plan

The planned development sequence is:



5. Classification Plan

The project uses predefined keywords to classify tickets:

Issue	Keyword	Category	Subcategory
Wi-Fi Issue	Wi-Fi / Network	Network	Wi-Fi
Projector Issue	Projector	Hardware	Projector
Password Issue	Forgot Password	Access	Forgot Password
Slow Computer	Slow Computer	Performance	Slow Computer

6. Testing Plan

The developed system will be tested using different ticket descriptions to verify:

- ✓ Correct ticket creation.
- ✓ Automatic Category assignment.
- ✓ Automatic Subcategory assignment.
- ✓ Correct dependency between Category and Subcategory.

- ✓ Successful email notification to the caller.
- ✓ Accurate storage of ticket information.

7. Expected Outcome

The planned project will result in a working no-code automation that classifies IT support tickets automatically and sends a confirmation email to the caller.

8. Project Completion

After successful development and testing, the project update set will be moved to the Complete state and exported for deployment or sharing. The project documentation will then be finalized for demonstration.